
 

Engineering Department 

 

CIP Project Number: AP1003 

Title: Open Space at Sugar Land Regional Airport 

Project Phase: Design/Construction 

% of Phase Completion 

      Design           Construction 

 
                    

 
                    

Cost for this Phase: $50,000/$50,000  

Funding Sources: Airport Revenues/General Revenue 

Project Manager: Phillip Savko 

Contractor: N/A 

Consultant: TBD 

Project Description: Develop a 2 to 4 acre open space on Airport property 

primarily for viewing airplanes landing and taking off. The improvements would 

include seating area, fencing, irrigation and landscaping. Project finishes will 

compliment the finish standards existing at the airport terminal. 

Justification: The Airport experiences numerous visitors to the facility who want 

to observe the planes. The park would provide a designated location for these 

activities that would be safe and out of the way of other Airport functions. 

Updates: October 2009- Project has been assigned to Airport. 

 

November 2009 – Project will be started after the second quarter to ensure that Airport 

revenues will be adequate to fund project. 

December 2009 – No activity scheduled until second quarter. 



 

January 2010 – No activity scheduled at this time. 

February 2010 – Awaiting revenue numbers from second quarter before beginning work 

on this project. 

March 2010 – Awaiting revenue numbers from second quarter before beginning work on 

this project.  No activity scheduled at this time. 

 

 

 

 

 

 


